
                                                                                      ANNUAL PROCUREMENT PLAN FOR  2023-2024                                                    Budget: Development 
 
 

Ministry/Division   : Ministry of Environment, Forest & Climate Change  
Agency     : Bangladesh Forest Industries Development Corporation 
Procuring Entity  Name & Code  : BFIDC, Head Office, Dhaka. 
Project / Program Name & Code  : 
 
 

Package 
No 

Description of 
Procurement Package 

works 
 

Unit Quantity Procurement 
Method & type 

Contract 
Approving 
Authority 

Source of 
Funds 

Estd Cost  
(in Lakh 

Tk.) 

Time code of 
process 

Advertise 
prequali. (if 

applic- 
able) 

Invite / 
Advertise 

Tender 

Tender 
opening 

Tender 
Evaluation 

Approval 
to award 

Notificatio
n of award 

Signing of  
contract 

Total 
time to 
contract 
signature 

Time for 
completion 
of contract 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

BFIDC, Head Office, 73, Motijheel C/A, Dhaka-1000 

1 
Stationary & Printing 
Items 

LS - OTM/RFQ HoPE 
Own 

source 
10.00 

Planed Dates  15/07/2023 05/08/2023 10/08/2023 17/08/2023 24/08/2023 31/08/2023 - 30/09/2023 

Planed Days   15 5 7 7 7 41  

Actual Dates          

2 Digital Display Board Nos 3 OTM/DPM/RFQ HoPE 
Own 

Source 
15.00 

planed Dates  15/08/2023 30/08/2023 07/09/2023 17/09/2023 01/10/2023 21/10/2023 - 21/11/2023 
Planed Days   15 7 10 14 7 53  

Actual Dates          

3 Digital Sign Board Nos 1 OTM/RFQ 
 

HoPE Own 
Source 

5.00 
planed Dates  20/12/2023 15/01/2024 25/01/2024 02/02/2024 12/02/2024 27/02/2024 - 20/03/2024 
Planed Days   15 10 7 10 15 57  

Actual Dates          
4 Air Condition Nos 3  

OTM/RFQ 
 

HoPE 
 

Own 
Source 

 
10.00 

Planed Dates  15/10/2023 30/10/2023 07/11/2023 17/11/2023 01/12/2023 21/12/2023 - 21/01/2024 
Planed Days   15 7 10 14 7 53  

Actual Dates          
5 Computer/Laptop Nos 25 OTM/RFQ HoPE Own 

Source 
30.00 Planed Dates  15/03/2024 30/03/2024 07/04/2024 17/04/2024 01/05/2024 16/05/2024 - 30/05/2024 

Planed Days   15 7 10 14 16 62  

Actual Dates          
6 Software purchase & 

development 
Nos 3 RFQ HoPE Own 

Source 
20.00 Planed Dates  01/12/2023 20/12/2023 05/01/2024 20/01/2024 27/01/2024 17/02/2024 76 30/05/2024 

Planed Days   20 15 15 7 20   

Actual Dates          
7 Documentary/TVC Nos 1 RFQ HoPE Own 

Source 
8.00 Planed Dates  01/09/2023 15/09/2023 30/09/2023 13/10/2023 - - - 31/12/2023 

Planed Days   15 15 13 - - 43  

Actual Dates          
8 Annual Report Nos 500 RFQ HoPE Own 

Source 
5.00 Planed Dates  20/07/2023 02/08/2023 12/08/2023 27/08/2023 - - - 15/09/2023 

Planed Days   12 10 15 - - 37  
Actual Dates          

9 DSLR Camera Nos 1 RFQ HoPE Own 
Source 

2.00 Planed Dates  20/07/2023 02/08/2023 12/08/2023 27/08/2023 - - - 15/09/2023 
Planed Days   12 10 15 - - 37  
Actual Dates          

10 Official Identity Card Nos 300 RFQ HoPE Own 
Source 

4.00 Planed Dates  25/07/2023 05/08/2023 15/08/2023 22/08/2023 - - - 30/08/2023 
Planed Days   10 10 7 - - 27  
Actual Dates          

11 
Microbus/Car 
purchase 

Nos 2 DPM/OTM HoPE Own 
Source 

80.00 Planed Dates  10/10/2023 24/10/2023 08/11/2023 23/11/2023 30/11/2023 20/12/2023 - 15/01/2024 
Planed Days   15 15 15 7 20 72  
Actual Dates          

Sub-Total= 189.00           



Page-2 
 

Package 
No 

Description of 
Procurement Package 
works 
 

Unit Quantity Procurement 
Method & type 

Contract 
Approving 
Authority 

Source of 
Funds 

Estd Cost  
(in Lakh 

Tk.) 

Time code of 
process 

Advertise 
prequali. 
(if applic- 
able) 

Invite / 
Advertise 

Tender 

Tender 
opening 

Tender 
Evaluation 

Approval 
to award 

Notification 
of award 

Signing of  
contract 

Total 
time to 
contract 
signature 

Time for 
completion 
of contract 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

12 

Microbus/Car 
Maintenance  

LS - RFQ HoPE Own 
Source 

8.00 Planed Dates  10/04/2024 24/04/2024 08/05/2024 23/05/2024 - - - 15/06/2024 

Planed Days   15 15 15 - - 45  
Actual Dates          

13  Painting LS - 
 

RFQ 
 

HoPE 
Own 

source 
10.00 

Planed Dates  01/09/2023 14/09/2023 29/09/2023 13/10/2023 - - - 31/12/2023 

Planed days   15 15 15 - - 45  
Actual Dates          

14 Tiles LS - RFQ HoPE 
Own 

source 
10.0 

Planed Dates  01/10/2023 14/10/2023 29/10/2023 13/11/2023 - - - 31/12/2023 

Planed Days   15 15 15 - - 45  
Actual Dates          

15 Building Repair LS - RFQ HoPE 
Own 

source 
6.00 

Planed Dates  01/12/2023 14/12/2023 19/12/2023 13/01/2024 - - 45 30/03/2024 
Planed Days   15 15 15 - -   

Actual Dates          

16 
Water/Sewerage Pipe 
Repair LS - RFQ HoPE 

Own 
source 

3.00 

Planed Dates  11/02/2024 24/2/2024 10/03/2024 24/03/2024 - - 45 30/04/2024 

Planed Days   15 15 15 - -   

Actual Dates          

17 Computer weight scale  Nos 1 RFQ HoPE 
Own 

Source 
2.00 

planed Dates  15/08/2023 30/08/2023 14/9/2023 15/9/2023 - - - 30/11/2023 
Planed Days   15 15 15 - - 45  
Actual Dates          

18 
Electric Equipment 
/Sub-station/Generator 
Repair 

LS - 
 

RFQ 
 

HoPE 
Own 

source 
10.00 

Planed Dates  1/08/2023 14/08/2023 29/08/2023 12/9/2023    31/12/23 

Planed days   15 15 15   45  

Actual Dates          

19 ICT Lab Create LS - RFQ/OTM HoPE 
Own 

Source 
5.00 

Planed Dates  04/04/2024 14/04/2024 02/05/2024 16/05/2024 - - - 30/6/2024 

Planed days   15 15 15   45  

Actual Dates          

20 Uniform & Others LS - RFQ/OTM HoPE 
Own 

Source 
6.00 

Planed Dates  04/01/2024 14/01/2024 02/02/2024 16/02/2024 - - - 30/2/2024 

Planed days   15 15 15   45  

Actual Dates          

21 
Internet/Telephone/Ste
no 

LS - RFQ/OTM HoPE 
Own 

Source 
7.00 

Planed Dates  10/04/2024 24/04/2024 12/05/2024 27/05/2024 - - - 30/6/2024 

Planed days   15 15 15   45  

Actual Dates          

22 
Photocopy/Duplicating  
Machine 

Nos 2 RFQ/OTM HoPE 
Own 

Source 
10.00 

Planed Dates  01/12/2023 20/12/2023 05/01/2024 20/01/2024 27/01/2024 17/02/2024 76 30/05/2024 

Planed days   20 15 15 7 20   

Actual Dates          

Sub-Total= 77.00           
Total= 266.00           

 
 
 

(Tonmoy Biswas) 
Asst. Manager (Additional Charge) 

Common Service 
BFIDC, Head Office, Dhaka 


